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ESTIMATE RUN 08/04/2006

ESTIMATE SUMMARY 13:16:14

CONTID: C13216         ESTIMATE NO: 0014 PROG 2002

PCN: 13216-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Park Avenue in Breckenridge PERCENT TIME:

PROJECT NO: STA 0091-016                  

Park Avenue in Breckenridge

NAME OF ROAD: 009C

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/04/2006 DATE TIME STARTED 10/04/2004

3500 DUCKELS COURT DATE LET 08/12/2004 DATE WORK BEGAN

 DATE AWARDED 08/30/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/16/2004 DATE ACCEPTED

STEAMBOAT SPRINGS CO 80487     970-879-6072 DATE NOTICE TO PROCEED 10/04/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,764,164.23 PARTICIPATING $ $ 433,134.63

AWARD PROJECT AMT: 5,191,229.81 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-2,671.52

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,802.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.12

TIME ALLOW:

ORIG TIME ALLOW:

170 WORK DAYS

WORK DAYS170

89.77%

589,752.14

433,134.63

430,463.11

428,660.57

$

$

$

$

5,174,412.09

0.00

5,174,412.09

10,233.34

5,184,645.43

-23,865.79

0.00

5,160,779.64

0.00

AMOUNT DUE 5,160,779.64 428,660.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 428,660.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

160.0
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

202-00001  
 

0010 REMOVAL OF INLET 10.000 10.000

EACH 0.000 0.00

350.00000 10.000 3,500.00

202-00019  
 

0015 REMOVAL OF PIPE 959.000 567.000

LF  387.000 3,870.00

10.00000 954.000 9,540.00

202-00035  
 

0020 REMOVAL OF WALL 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

202-00150  
 

0025 REMOVAL OF SIDEWALK 583.000 571.000

SY  12.000 72.00

6.00000 583.000 3,498.00

202-00200  
 

0030 REMOVAL OF CURB AND GUTTER 1,951.000 1,772.000

LF  179.000 751.80

4.20000 1,951.000 8,194.20

202-00203  
 

0035 REMOVAL OF ASPHALT MAT 28,704.000 27,580.000

SY  1,123.000 2,807.50

2.50000 28,703.000 71,757.50

202-00220  
 

0040 *REMOVAL OF ASPHALT MAT (PLANING) 8,473.000 2,465.000

SY  6,008.000 13,518.00

2.25000 8,473.000 19,064.25

202-00240  
 

0045 *REMOVAL OF PAVEMENT MARKING 11,000.000 7,102.010

SF  0.000 0.00

3.75000 7,102.010 26,632.54

202-00250  
 

0050 *REMOVAL OF LIGHT STANDARD 7.000 7.000

EACH 0.000 0.00

476.15000 7.000 3,333.05

202-00700  
 

0055 *REMOVAL OF GROUND SIGN 49.000 33.000

EACH 0.000 0.00

48.15000 33.000 1,588.95

202-00810  
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF SIGN PANEL 2.000 2.000

EACH 0.000 0.00

49.22000 2.000 98.44

202-00821  
 

0065 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

3,493.55000 1.000 3,493.55

202-00828  
 

0070 *REMOVAL OF FENCE 135.000 0.000

LF  135.000 606.15

4.49000 135.000 606.15

202-01000  
 

0075 *REMOVAL OF GUARDRAIL TYPE 3 710.000 710.000

LF  0.000 0.00

2.51000 710.000 1,782.10

202-01130  
 

0080 *REMOVAL OF END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

160.50000 1.000 160.50

202-01300  
 

0085 PLUG CULVERT 2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

202-04001  
 

0090 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 22,267.000 21,767.170

CY  0.000 0.00

14.50000 21,767.170 315,623.97

203-00010  
 

0095 BLADING 40.000 14.000

HOUR 0.000 0.00

100.00000 14.000 1,400.00

203-01500  
 

0100 BACKHOE 24.000 16.500

HOUR 0.000 0.00

130.00000 16.500 2,145.00

203-01510  
 

0105 DOZING (LANDSCAPING) 20.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01555  
 

0110 TRUCK (DUMP) 24.000 14.000

HOUR 0.000 0.00

70.00000 14.000 980.00

203-01582  
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 COMBINATION LOADER 24.000 15.500

HOUR 0.000 0.00

90.00000 15.500 1,395.00

203-01594  
 

0120 BED COURSE MATERIAL 809.000 689.600

CY  88.000 1,760.00

20.00000 777.600 15,552.00

206-01000  
 

0125 TOPSOIL 400.120 400.120

CY  0.000 0.00

25.00000 400.120 10,003.00

207-00205  
 

0130 *EROSION LOG (12 INCH) 760.000 377.000

LF  0.000 0.00

2.25000 377.000 848.25

208-00002  
 

0135 *EROSION BALES (WEED FREE) 100.000 88.000

EACH 0.000 0.00

15.00000 88.000 1,320.00

208-00011  
 

0140 *SILT FENCE 775.000 673.000

LF  0.000 0.00

1.50000 673.000 1,009.50

208-00020  
 

0145 CONCRETE WASHOUT STRUCTURE 3.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

208-00045  
 

0150 STORM DRAIN INLET PROTECTION 24.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

208-00051  
 

0155 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00070  
 

0160 EROSION CONTROL SUPERVISOR 1.000 0.700

L S 0.050 225.00

4,500.00000 0.750 3,375.00

208-00200  
 

0165 *RESET GROUND SIGN 8.000 8.000

EACH 0.000 0.00

240.75000 8.000 1,926.00

210-00810  
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET SIGN PANEL 7.000 4.000

EACH 0.000 0.00

70.62000 4.000 282.48

210-00815  
 

0175 *RESET PEDESTAL POLE 1.000 1.000

EACH 0.000 0.00

449.40000 1.000 449.40

210-00858  
 

0180 *RESET TRAFFIC SIGNAL VEHICLE DETECTOR 1.000 1.000

EACH 0.000 0.00

513.60000 1.000 513.60

210-00882  
 

0185 ADJUST MANHOLE 21.000 12.000

EACH 1.000 600.00

600.00000 13.000 7,800.00

210-04010  
 

0190 ADJUST VALVE BOX 9.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

210-04050  
 

0195 *SEEDING (NATIVE) 4.000 2.200

ACRE 0.000 0.00

2,140.00000 2.200 4,708.00

212-00006  
 

0200 *SEEDING (WETLANDS) 0.180 0.180

ACRE 0.000 0.00

1,605.00000 0.180 288.90

212-00028  
 

0205 *MULCHING (WEED FREE HAY) 5.180 2.380

ACRE 0.000 0.00

909.50000 2.380 2,164.61

213-00002  
 

0210 *MULCH TACKIFIER 1,150.000 660.000

LB  0.000 0.00

1.55000 660.000 1,023.00

213-00061  
 

0215 LANDSCAPE BOULDER 30.000 30.000

EACH 0.000 0.00

150.00000 30.000 4,500.00

213-00700  
 

0220 *DECIDUOUS TREE (1.5 INCH CALIPER) 15.000 0.000

EACH 0.000 0.00

230.05000 0.000 0.00

214-00215  
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 265.000 0.000

EACH 0.000 0.00

33.71000 0.000 0.00

214-00350  
 

0230 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 6.000 0.000

EACH 0.000 0.00

262.15000 0.000 0.00

214-00504  
 

0235 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 4.000 0.000

EACH 0.000 0.00

342.40000 0.000 0.00

214-00506  
 

0240 *BRUSH LAYER CUTTING 1,000.000 0.000

EACH 0.000 0.00

7.76000 0.000 0.00

214-01010  
 

0245 *TRANSPLANT SHRUB 15.000 0.000

EACH 0.000 0.00

197.95000 0.000 0.00

215-00000  
 

0250 *TRANSPLANT PLUG 1,000.000 1,000.000

EACH 0.000 0.00

7.75000 1,000.000 7,750.00

215-00600  
 

0255 *SOIL RETENTION BLANKET (PLASTIC) 470.000 431.000

SY  0.000 0.00

6.95000 431.000 2,995.45

216-00035  
 

0260 *HERBICIDE TREATMENT 20.000 0.000

HOUR 0.000 0.00

160.50000 0.000 0.00

217-00020  
 

0265 AGGREGATE BASE COURSE (CLASS 6) 8,561.000 7,693.350

TON 643.000 9,002.00

14.00000 8,336.350 116,708.90

304-06000  
 

0270 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 280.000 227.880

TON 19.300 1,957.02

101.40000 247.180 25,064.05

403-00720  
 

0275 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 11,008.660 8,055.410

TON 2,953.250 106,907.65

36.20000 11,008.660 398,513.49

403-34701  
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 635.110 466.810

TON 168.300 51,585.63

306.51000 635.110 194,667.57

411-03355  
 

0285 *EMULSIFIED ASPHALT (CSS-1H) 6,148.000 1,060.000

GAL 0.000 0.00

1.55000 1,060.000 1,643.00

411-10253  
 

0290 *CONCRETE PAVEMENT (6 INCH) 119.100 112.400

SY  6.700 290.65

43.38000 119.100 5,166.56

412-00600  
 

0295 *CONCRETE PAVEMENT (8-1/2 INCH) 477.000 477.000

SY  0.000 0.00

52.16000 477.000 24,880.32

412-00850  
 

0300 GEOTEXTILE (EROSION CONTROL) (CLASS A) 2,100.000 525.000

SY  0.000 0.00

3.00000 525.000 1,575.00

420-00100  
 

0305 *DRILLED CAISSON (18 INCH) 24.000 24.000

LF  0.000 0.00

96.30000 24.000 2,311.20

503-00018  
 

0310 *DRILLED CAISSON (36 INCH) 121.000 121.000

LF  0.000 0.00

219.35000 121.000 26,541.35

503-00036  
 

0315 *DRILLED CAISSON (48 INCH) 21.000 21.000

LF  0.000 0.00

347.75000 21.000 7,302.75

503-00048  
 

0320 RIPRAP (12 INCH) 14.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

506-00212  
 

0325 CONCRETE CLASS D 5.870 5.870

CY  0.000 0.00

485.00000 5.870 2,846.95

601-03000  
 

0330 *CONCRETE LINING (84 INCH CONDUIT) 147.000 0.000

LF  0.000 0.00

80.00000 0.000 0.00

601-12084  
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *REINFORCING STEEL (EPOXY COATED) 199.000 199.000

LB  0.000 0.00

0.90000 199.000 179.10

602-00020  
 

0340 12 INCH REINFORCED CONCRETE PIPE 190.000 190.000

LF  0.000 0.00

50.00000 190.000 9,500.00

603-01120  
 

0345 18 INCH REINFORCED CONCRETE PIPE 924.000 868.000

LF  0.000 0.00

55.00000 868.000 47,740.00

603-01180  
 

0350 24 INCH REINFORCED CONCRETE PIPE 72.000 72.000

LF  0.000 0.00

130.00000 72.000 9,360.00

603-01240  
 

0355 30 INCH REINFORCED CONCRETE PIPE 166.000 144.000

LF  0.000 0.00

150.00000 144.000 21,600.00

603-01300  
 

0360 36 INCH REINFORCED CONCRETE PIPE 51.000 39.000

LF  0.000 0.00

175.00000 39.000 6,825.00

603-01360  
 

0365 12 INCH REINFORCED CONCRETE END SECTION 2.000 1.000

EACH 1.000 320.00

320.00000 2.000 640.00

603-05012  
 

0370 18 INCH REINFORCED CONCRETE END SECTION 10.000 8.000

EACH 2.000 720.00

360.00000 10.000 3,600.00

603-05018  
 

0375 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

603-05036  
 

0380 18 INCH CORRUGATED STEEL PIPE 24.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

603-10180  
 

0385 INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,400.00000 2.000 4,800.00

604-00305  
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 INLET TYPE C (SPECIAL) 3.000 3.000

EACH 0.000 0.00

2,800.00000 3.000 8,400.00

604-00350  
 

0395 INLET TYPE R  L 5 (5 FOOT) 11.000 10.000

EACH 0.000 0.00

4,000.00000 10.000 40,000.00

604-19105  
 

0400 INLET TYPE R  L 5 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,900.00000 2.000 7,800.00

604-19110  
 

0405 INLET TYPE R  L 10 (5 FOOT) 3.000 3.000

EACH 0.000 0.00

4,000.00000 3.000 12,000.00

604-19205  
 

0410 INLET TYPE R  L 15 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

604-19305  
 

0415 INLET TYPE R  L 15 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

604-19310  
 

0420 INLET TYPE R SPECIAL (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

604-19405  
 

0425 VANE GRATE INLET SPECIAL (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

604-25006  
 

0430 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

604-30005  
 

0435 MANHOLE BOX BASE (10 FOOT) 2.000 2.000

EACH 0.000 0.00

4,200.00000 2.000 8,400.00

604-31010  
 

0440 MANHOLE BOX BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

604-31015  
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 6 INCH PERFORATED PIPE UNDERDRAIN 2,601.000 1,550.000

LF  1,051.000 42,040.00

40.00000 2,601.000 104,040.00

605-00060  
 

0450 SUBSURFACE DRAIN OUTLET 128.000 128.000

LF  0.000 0.00

40.00000 128.000 5,120.00

605-84000  
 

0455 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 600.000 572.500

LF  0.000 0.00

17.60000 572.500 10,076.00

606-00301  
 

0460 *GUARDRAIL TYPE 7 (STYLE CA) 384.000 0.000

LF  384.000 30,720.00

80.00000 384.000 30,720.00

606-00710  
 

0465 *TRANSITION TYPE 3G 3.000 2.000

EACH 0.000 0.00

1,270.00000 2.000 2,540.00

606-01370  
 

0470 *MEDIAN TERMINAL 1.000 1.000

EACH 0.000 0.00

4,197.00000 1.000 4,197.00

606-01460  
 

0475 *END ANCHORAGE (NONFLARED) 2.000 1.000

EACH 0.000 0.00

2,180.00000 1.000 2,180.00

606-02003  
 

0480 *END POST 2.000 0.000

EACH 0.000 0.00

142.47000 0.000 0.00

607-00005  
 

0485 *CORNER AND LINE BRACE POST 1.000 0.000

EACH 0.000 0.00

220.42000 0.000 0.00

607-00010  
 

0490 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 335.000 0.000

LF  0.000 0.00

3.80000 0.000 0.00

607-11300  
 

0495 *FENCE (PLASTIC) 3,230.000 2,145.000

LF  0.000 0.00

2.94000 2,145.000 6,306.30

607-11525  
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *CONCRETE SIDEWALK 2,536.000 1,421.030

SY  932.000 16,999.68

18.24000 2,353.030 42,919.27

608-00000  
 

0505 *CONCRETE CURB RAMP 263.500 178.500

SY  60.000 5,457.00

90.95000 238.500 21,691.58

608-00010  
 

0510 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,404.000 5,378.300

LF  885.000 5,779.05

6.53000 6,263.300 40,899.35

609-21010  
 

0515 *CURB AND GUTTER TYPE 2 (SECTION II-B) 7,649.300 6,830.300

LF  819.000 7,051.59

8.61000 7,649.300 65,860.47

609-21020  
 

0520 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,813.000 0.000

SF  0.000 0.00

7.76000 0.000 0.00

610-00020  
 

0525 *DELINEATOR (TYPE I) 32.000 9.000

EACH 0.000 0.00

14.98000 9.000 134.82

612-00001  
 

0530 *DELINEATOR (TYPE II) 54.000 46.000

EACH 0.000 0.00

17.12000 46.000 787.52

612-00002  
 

0535 *DELINEATOR (TYPE III) 5.000 5.000

EACH 0.000 0.00

19.26000 5.000 96.30

612-00003  
 

0540 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 44.000

LF  0.000 0.00

21.40000 44.000 941.60

613-01100  
 

0545 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,845.000 7,791.000

LF  440.000 4,237.20

9.63000 8,231.000 79,264.53

613-01200  
 

0550 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 6,910.000 4,892.000

LF  440.000 5,178.80

11.77000 5,332.000 62,757.64

613-01300  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,050.000 1,050.000

LF  0.000 0.00

13.91000 1,050.000 14,605.50

613-01400  
 

0560 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 240.000 240.000

LF  0.000 0.00

14.98000 240.000 3,595.20

613-01600  
 

0565 *WIRING 1.000 0.750

L S 0.100 2,876.16

28,761.60000 0.850 24,447.36

613-10000  
 

0570 *LUMINAIRE (SPECIAL) 7.000 0.000

EACH 0.000 0.00

704.06000 0.000 0.00

613-16000  
 

0575 *LIGHT STANDARD METAL (30 FOOT) 15.000 11.000

EACH 4.000 8,568.56

2,142.14000 15.000 32,132.10

613-34300  
 

0580 *LIGHT STANDARD FOUNDATION 15.000 12.000

EACH 3.000 2,375.40

791.80000 15.000 11,877.00

613-40010  
 

0585 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

4,722.98000 0.000 0.00

613-50100  
 

0590 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 13.000 13.000

EACH 0.000 0.00

1,431.66000 13.000 18,611.58

613-70250  
 

0595 *LUMINAIRE METAL HALIDE (175 WATT) 15.000 11.000

EACH 4.000 5,949.20

1,487.30000 15.000 22,309.50

613-75175  
 

0600 *SIGN PANEL (CLASS I) 425.910 203.200

SF  30.800 609.84

19.80000 234.000 4,633.20

614-00011  
 

0600 MATERIAL ALLOWANCE SIGN PANEL (CL I) 0.000

SF  0.000 0.00

19.80000 0.000 0.00
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *SIGN PANEL (CLASS II) 426.830 9.000

SF  48.000 1,053.12

21.94000 57.000 1,250.58

614-00012  
 

0605 MATERIAL ALLOWANCE SIGN PANEL (CL II) 221.000

SF  -48.000 -1,053.12

21.94000 173.000 3,795.62

0610 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 29.000 0.000

LF  0.000 0.00

17.39000 0.000 0.00

614-00220  
 

0615 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 372.500 111.000

LF  42.000 505.68

12.04000 153.000 1,842.12

614-01502  
 

0615 MATERIAL ALLOWANCE STEEL SIGN SUPP(2-IN RD) 19.000

LF  -19.000 -228.76

12.04000 0.000 0.00

0620 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

529.000 25.000

LF  49.000 1,389.64

28.36000 74.000 2,098.64

614-01582  
 

0620 MATERIAL ALLOWANCE STEEL SIGN SUPP(2.5 IN RD) 276.000

LF  -49.000 -1,389.64

28.36000 227.000 6,437.72

0625 *TRAFFIC SIGNAL FACE (12) 1.000 0.000

EACH 0.000 0.00

802.50000 0.000 0.00

614-70112  
 

0630 *PEDESTRIAN SIGNAL FACE (16) 21.000 21.000

EACH 0.000 0.00

460.10000 21.000 9,662.10

614-70117  
 

0635 *TRAFFIC SIGNAL FACE (12-12-12) 42.000 42.000

EACH 0.000 0.00

738.30000 42.000 31,008.60

614-70336  
 

0640 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 9.000 9.000

EACH 0.000 0.00

1,214.45000 9.000 10,930.05

614-70560  
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 *PEDESTAL POLE (3 FOOT 6 INCH) 3.000 3.000

EACH 0.000 0.00

567.10000 3.000 1,701.30

614-72858  
 

0650 *PEDESTRIAN PUSH BUTTON 21.000 21.000

EACH 0.000 0.00

90.95000 21.000 1,909.95

614-72860  
 

0655 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000

EACH 0.000 0.00

20,009.00000 4.000 80,036.00

614-72886  
 

0660 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 8.000 8.000

EACH 0.000 0.00

24,551.15000 8.000 196,409.20

614-81010  
 

0665 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000

EACH 0.000 0.00

54,411.00000 1.000 54,411.00

614-81020  
 

0670 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 3.000

EACH 0.000 0.00

655.91000 3.000 1,967.73

614-84000  
 

0675 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 4.000 4.000

EACH 0.000 0.00

7,195.75000 4.000 28,783.00

614-85366  
 

0680 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 4.000 4.000

EACH 0.000 0.00

21,902.90000 4.000 87,611.60

614-86240  
 

0685 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 5,725.000 0.000

LF  0.000 0.00

4.55000 0.000 0.00

614-87424  
 

0690 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.030 1,027.20

34,240.00000 0.980 33,555.20

625-00000  
 

0695 *CONSTRUCTION SURVEYING (HOURLY) 42.000 38.000

HOUR 4.000 428.00

107.00000 42.000 4,494.00

625-00001  
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 *MOBILIZATION 1.000 0.938

L S 0.000 0.00

500,000.00000 0.938 469,000.00

626-00000  
 

0705 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

12,000.00000 0.750 9,000.00

626-01000  
 

0710 *EPOXY PAVEMENT MARKING 80.000 71.000

GAL 0.000 0.00

62.86000 71.000 4,463.06

627-00005  
 

0715 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 360.000 133.100

GAL 15.600 811.20

52.00000 148.700 7,732.40

627-00012  
 

0720 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

357.000 207.500

SF  0.000 0.00

13.11000 207.500 2,720.33

627-30405  
 

0725 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

2,680.000 1,720.000

SF  0.000 0.00

8.29000 1,720.000 14,258.80

627-30410  
 

0730 *SURVEY MONUMENT (TYPE 1) 3.000 0.000

EACH 0.000 0.00

107.00000 0.000 0.00

629-01001  
 

0735 *SURVEY MONUMENT (TYPE 2) 1.000 0.000

EACH 0.000 0.00

321.00000 0.000 0.00

629-01002  
 

0740 *SURVEY MONUMENT (TYPE 5) 2.000 0.000

EACH 0.000 0.00

64.00000 0.000 0.00

629-01005  
 

0745 *FLAGGING 8,200.000 7,016.750

HOUR 539.500 10,908.69

20.22000 7,556.250 152,787.38

630-00000  
 

0750 *TRAFFIC CONTROL INSPECTION 200.000 156.000

DAY 9.000 1,049.67

116.63000 165.000 19,243.95

630-00007  
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0755 *TRAFFIC CONTROL MANAGEMENT 310.000 229.000

DAY 19.000 7,217.15

379.85000 248.000 94,202.80

630-00012  
 

0760 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 9.000

EACH 0.000 0.00

123.05000 9.000 1,107.45

630-80335  
 

0765 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

251.45000 0.000 0.00

630-80336  
 

0770 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 15.300

EACH 0.000 0.00

80.25000 15.300 1,227.83

630-80341  
 

0775 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 46.800

EACH 0.000 0.00

107.00000 46.800 5,007.60

630-80342  
 

0780 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 3.600

EACH 1.800 288.90

160.50000 5.400 866.70

630-80343  
 

0785 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 472.000 424.800

SF  0.000 0.00

13.91000 424.800 5,908.97

630-80344  
 

0790 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700

EACH 0.000 0.00

6,420.00000 2.700 17,334.00

630-80355  
 

0795 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.900

EACH 0.000 0.00

1,326.80000 0.900 1,194.12

630-80358  
 

0800 *DRUM CHANNELIZING DEVICE 150.000 135.000

EACH 0.000 0.00

53.50000 135.000 7,222.50

630-80360  
 

0805 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000

EACH 0.000 0.00

64.20000 9.000 577.80

630-80363  
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0810 CONCRETE BARRIER (TEMPORARY) 1,000.000 900.000

LF  0.000 0.00

20.00000 900.000 18,000.00

630-80370  
 

0815 *TRAFFIC CONE 450.000 216.900

EACH 0.000 0.00

11.77000 216.900 2,552.91

630-80380  
 

0820 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.900

EACH 0.000 0.00

8,500.00000 0.900 7,650.00

630-85010  
 

0825 F/A MINOR CONTRACT REVISIONS 98,532.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0830 F/A ASPHALT PAVEMENT INCENTIVE 2,500.000 1,249.000

F A 0.000 0.00

1.00000 1,249.000 1,249.00

700-70012  
 

0835 F/A ON-THE-JOB TRAINEE 1,395.200 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0840 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0845 F/A QUALITY INCENTIVE PAYMENT 21,000.000 10,308.000

F A 0.000 0.00

1.00000 10,308.000 10,308.00

700-70025  
 

0850 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0855 F/A UTILITIES 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0860 FORCED ACCOUNTS FUEL COST ADJUSTMENT 9,000.000 4,518.760

F A 0.000 0.00

1.00000 4,518.760 4,518.76

700-70036  
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0865 F/A INSTALL BUS SHELTERS 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70110  
 

0870 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0871 ADDED ITEM (DOLLAR)/ PRICE REDUCTION-WORKING TIME 
VIOLATION

0.000 -13,000.000

DOL 0.000 0.00

1.00000 -13,000.000 -13,000.00

900-00006  
 

0872 ADDED ITEM (DOLLAR)/ PRICE REDUCTION-CERTIFIED PAYROLL 0.000 -20,000.000

DOL 0.000 0.00

1.00000 -20,000.000 -20,000.00

900-00006  
 

0873 F/A PARTNERING PARTNERING PROGRAM 6,800.000 6,194.490

F A 0.000 0.00

1.00000 6,194.490 6,194.49

700-70011  
 

0874 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - SUBCONTRACTOR 
LIEN

0.000 -49,652.000

DOL 38,652.000 38,652.00

1.00000 -11,000.000 -11,000.00

900-00006  
 

0876 ADDED ITEM (DOLLAR)/ TRAILER WINTERIZATION 6,756.000 6,756.000

DOL 0.000 0.00

1.00000 6,756.000 6,756.00

900-00006  
 

1121 ROCK REINFORCEMENT (DOWELS) 120.000 120.000

LF  0.000 0.00

50.05000 120.000 6,006.00

211-01111  
 

1122 WIRE MESH 13,000.000 13,000.000

SF  0.000 0.00

5.14000 13,000.000 66,820.00

607-55100  
 

1123 MOBILIZATION 0.000 0.938

L S 0.000 0.00

2,750.00000 0.938 2,579.50

626-00000  
 

CAT 0200 $393,495.61 3,633,906.21CURRENT AMT 4,171,373.69 $$
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE F-12-CA 

0880 STRUCTURE EXCAVATION 1,974.000 1,974.000

CY  0.000 0.00

6.00000 1,974.000 11,844.00

206-00000  
 

0885 *STRUCTURE BACKFILL (CLASS 1) 1,647.000 1,647.000

CY  0.000 0.00

25.00000 1,647.000 41,175.00

206-00100  
 

0890 STRUCTURE BACKFILL (CLASS 2) 756.000 756.000

CY  0.000 0.00

6.00000 756.000 4,536.00

206-00200  
 

0895 *MECHANICAL REINFORCEMENT OF SOIL 1,647.000 1,647.000

CY  0.000 0.00

22.00000 1,647.000 36,234.00

206-00360  
 

0900 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 92.000 92.000

TON 0.000 0.00

36.20000 92.000 3,330.40

403-34701  
 

0905 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 5.500 5.500

TON 0.000 0.00

306.51000 5.500 1,685.81

411-03355  
 

0910 *PILE TIP 10.000 10.000

EACH 0.000 0.00

125.00000 10.000 1,250.00

502-00460  
 

0915 *STEEL PILING (HP 12X74) 397.700 397.700

LF  0.000 0.00

44.00000 397.700 17,498.80

502-11274  
 

0920 RIPRAP (24 INCH) 44.000 44.000

CY  0.000 0.00

40.00000 44.000 1,760.00

506-00224  
 

0925 *STRUCTURAL STEEL 152,838.000 152,504.000

LB  0.000 0.00

2.20000 152,504.000 335,508.80

509-00000  
 

0926 ADDED ITEM (LUMP SUM)/ GIRDER ERECTION PLAN 11,880.000 11,880.000

L S 0.000 0.00

1.00000 11,880.000 11,880.00

900-00014  
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE F-12-CA 

0927 ADDED ITEM (LUMP SUM)/ FORM BLOCKOUT FOR PRESTRESS 1.000 1.000

L S 0.000 0.00

138.00000 1.000 138.00

900-00014  
 

0930 *WATERPROOFING (MEMBRANE) 800.000 560.000

SY  211.500 3,172.50

15.00000 771.500 11,572.50

515-00120  
 

0935 CONCRETE SEALER 114.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
 

0940 CONCRETE CLASS D (BRIDGE) 344.000 337.400

CY  0.000 0.00

385.00000 337.400 129,899.00

601-03040  
 

0945 *STRUCTURAL CONCRETE COATING 3,735.000 0.000

SF  0.000 0.00

1.40000 0.000 0.00

601-40301  
 

0950 *REINFORCING STEEL (EPOXY COATED) 51,913.000 49,485.000

LB  0.000 0.00

0.90000 49,485.000 44,536.50

602-00020  
 

0955 *BRIDGE RAIL TYPE 7 (SPECIAL) 291.000 291.000

LF  0.000 0.00

95.00000 291.000 27,645.00

606-10705  
 

0960 *3/4 INCH ELECTRICAL CONDUIT 58.000 45.000

LF  0.000 0.00

9.63000 45.000 433.35

613-00075  
 

0965 *2 INCH ELECTRICAL CONDUIT 262.000 262.000

LF  0.000 0.00

11.77000 262.000 3,083.74

613-00200  
 

0970 *PRESTRESSING STEEL BAR 11.000 11.000

MKFT 0.000 0.00

450.00000 11.000 4,950.00

618-00005  
 

CAT 0300 $3,172.50 688,960.90CURRENT AMT 701,571.59 $$
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 BRECK PARK 2 

0975 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 462.000 462.000

SY  0.000 0.00

8.00000 462.000 3,696.00

202-00246  
 

0980 REMOVAL OF BRIDGE RAILING 174.000 174.000

LF  0.000 0.00

12.00000 174.000 2,088.00

202-00425  
 

0985 CONCRETE SEALER 71.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
 

0990 CONCRETE CLASS D (BRIDGE) 52.000 0.000

CY  49.500 19,057.50

385.00000 49.500 19,057.50

601-03040  
 

0995 *STRUCTURAL CONCRETE COATING 7,420.000 0.000

SF  0.000 0.00

1.40000 0.000 0.00

601-40301  
 

1000 *REINFORCING STEEL (EPOXY COATED) 16,477.000 5,492.000

LB  10,985.000 9,886.50

0.90000 16,477.000 14,829.30

602-00020  
 

1005 *BRIDGE RAIL TYPE 7 (SPECIAL) 174.000 174.000

LF  0.000 0.00

95.00000 174.000 16,530.00

606-10705  
 

CAT 0301 $28,944.00 56,200.80CURRENT AMT 68,403.30 $$

CAT NO0302 WALLS 

1010 *ROCK SCALER 24.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

203-02300  
 

1015 *SCALER FOREMAN 24.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-02310  
 

1020 LABORER 24.000 0.000

HOUR 0.000 0.00

32.00000 0.000 0.00

203-02330  
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PCN: 13216-BID    ESTIMATE RUN 08/04/2006

PROJECT: STA 0091-016                  ESTIMATE NO: 0014 13:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALLS 

1025 STRUCTURE EXCAVATION 1,755.000 1,755.000

CY  0.000 0.00

6.00000 1,755.000 10,530.00

206-00000  
 

1030 *STRUCTURE BACKFILL (CLASS 1) 2,970.000 2,970.000

CY  0.000 0.00

25.00000 2,970.000 74,250.00

206-00100  
 

1031 ADDED ITEM (DOLLAR)/ CO#2 - $ REDUCTION ON GRADATION: 
ITEM 1030 206 STR BKFL CL 1

-5,950.000 -5,950.000

DOL 0.000 0.00

1.00000 -5,950.000 -5,950.00

900-00006  
 

1035 *MECHANICAL REINFORCEMENT OF SOIL 1,800.000 1,800.000

CY  0.000 0.00

22.00000 1,800.000 39,600.00

206-00360  
 

1040 FILTER MATERIAL (CLASS A) 35.000 35.000

CY  0.000 0.00

100.00000 35.000 3,500.00

206-00510  
 

1045 *ROCK DOWEL 0.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

211-02116  
 

1050 *BLOCK FACING 4,686.000 4,686.000

SF  0.000 0.00

7.50000 4,686.000 35,145.00

504-04410  
 

1055 *GROUND NAILED WALL 3,591.000 3,591.000

SF  0.000 0.00

45.15000 3,591.000 162,133.65

504-06100  
 

1060 CONCRETE SEALER 199.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
 

1065 CONCRETE CLASS B 21.000 19.500

CY  0.000 0.00

325.00000 19.500 6,337.50

601-01000  
 

1070 CONCRETE CLASS D 170.000 169.400

CY  0.600 291.00

485.00000 170.000 82,450.00

601-03000  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALLS 

1075 MASONRY VENEER 4,606.000 4,605.750

SF  0.000 0.00

57.50000 4,605.750 264,830.63

601-40000  
 

1080 *STRUCTURAL CONCRETE COATING 4,687.000 0.000

SF  0.000 0.00

1.40000 0.000 0.00

601-40301  
 

1085 *REINFORCING STEEL (EPOXY COATED) 25,290.000 24,425.000

LB  0.000 0.00

0.90000 24,425.000 21,982.50

602-00020  
 

1090 6 INCH PIPE UNDERDRAIN 325.000 325.000

LF  0.000 0.00

22.00000 325.000 7,150.00

605-83560  
 

1095 *BRIDGE RAIL TYPE 7 (SPECIAL) 484.500 436.500

LF  48.000 4,560.00

95.00000 484.500 46,027.50

606-10705  
 

1100 *WIRE MESH 0.000 0.000

SF  0.000 0.00

7.00000 0.000 0.00

607-55100  
 

1105 *2 INCH ELECTRICAL CONDUIT 910.000 910.000

LF  0.000 0.00

11.77000 910.000 10,710.70

613-00200  
 

CAT 0302 $4,851.00 758,697.48CURRENT AMT 775,935.65 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1110 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

26,000.00000 1.000 26,000.00

620-00002  
 

1115 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00012  
 

1120 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,880.00000 1.000 2,880.00

620-00020  
 

CAT 0400 $0.00 46,880.00CURRENT AMT 46,880.00 $$

PROJECT TOTAL 430,463.11 $ 5,184,645.39CURRENT AMT 5,764,164.23 $$


